

January 2026

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
28 N/A	29 N/A	30 N/A	31 N/A	1 N/A	2 N/A	3 N/A
4 N/A	5 N/A	6 *QIES Deployment	7 N/A	8 N/A	9 N/A	10 N/A
11 N/A	12 N/A	13 N/A	14 N/A	15 **9A: SBX/Dev/Test/IMPL environments-Non-Prod:4p	16 N/A	17 N/A
18 N/A	19 N/A	20 *QIES Deployment	21 N/A	22 N/A	23 *QIES Deployment **8p: INFRA-PROD/Multi- Tenant-Prod: 8p	24 *QIES Deployment **8p: INFRA-PROD/Multi- Tenant-Prod: 8p
25 N/A	26 N/A	27 N/A	28 N/A	29 N/A	30 N/A	31 N/A

Legacy QIES*

Cloud/Atlassian**