

May 2026

| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
|-----------|-----------|-------------------------------|-----------|--|--|--|
| | | | | | 1 N/A | 2 N/A |
| 3 N/A | 4 N/A | 5 *QIES Deployment | 6 N/A | 7 N/A | 8 N/A | 9 N/A |
| 10 N/A | 11 N/A | 12 N/A | 13 N/A | 14 **INFRA-NONPROD SBX/Dev/Test/IMPL 9a-4p | 15 *QIES Deployment PBJ QTR Deadline | 16 *QIES Deployment |
| 17 N/A | 18 N/A | 19 *QIES Deployment | 20 N/A | 21 N/A | 22 **INFRA-PROD/Multi-tenant 8pm | 23 **INFRA-PROD/Multi-tenant 8pm |
| 24 N/A | 25 N/A | 26 N/A | 27 N/A | 28 N/A | 29 N/A | 30 N/A |

Legacy QIES* **Cloud/Atlassian****